Action Steps to Revise Public School Choice Plan Proposal:			
	Person(s)	Completion	
Actions:	Responsible	Date	
ACTION 1			
I. Establish benchmark targets for student improvement for each SLC and	Administration	June, 2010	
identify the mechanism by which evidence will be collected and reviewed.	SLC Leads		
	Teachers		
STEPS:			
1. Implement professional development day per SLC designed to review	Principal	March and April,	
data, establish SLC benchmarks and establish the evidence to demonstrate	Administrators	2010	
progress towards meeting the benchmarks.	SLC Lead Teachers		
	SLC Teachers		
2. Align SLC benchmarks to SLC action steps utilizing school wide	Principal	May, 2010	
intervention classes and SLC specific intervention strategies.	Administrators		
	SLC Lead Teachers		
	SLC Teachers		
3. Create a summary of the benchmark targets to be included in the	Administration	June, 2010	
revised proposal.	Academic Curriculum		
	Council		
ACTION 2			
II. Align interventions across SLCs.			
STEPS:			
1. Create a systematic network of intervention opportunities, strategies	Principal	June, 2010	
and courses that correspond to student needs. Include this in the revised	Administrators		
proposal.	SLC Lead Teachers		
	Support Staff		
ACTION 3			
III. Develop new specialized electives for each SLC along with monitoring assessments.			

Action Steps to Revise Public School Choice Plan Proposal (conti	nued):
--	--------

omena	Troposar (continu	tuj.
STEPS:		
1. Develop Career Technical Education capstone elective classes for each	Administration	June, 2010
SLC.	SLC Leads	
	SLC Teachers	
2. Provide professional development time to create formative, summative	Administration	June, 2010
and end of course assessment tools aligned to the Career Technical	SLC Leads	
Education Foundation and Pathway Standards.	Teachers of CTE Elective	
·	classes.	
3. Create 4 year course pathways for each SLC, a summary of specialized	Administration	June, 2010
electives created per SLC, and a list of the assessments created. Include	SLC Leads	,
documentation in the revised proposal.	SLC Counselors	
1 1	SLC Teachers	
ACTION 4		
IV. Develop an improved plan for support of English Learners ensuring		
student success in core instructional courses.		
STEPS:		
1. Provide professional development for the rollout and implementation of	Local District 8	2010-2011 School
RTI ²	Administration	Year
	Academic Curriculum	
	Council	
2. Establish at least one SLC benchmark per SLC related specifically to	Administration	
EL students.	SLC Leads	
EL Statemes.	SLC Teachers	
3. Create intervention classes in each SLC specifically for EL students not	Administration	June, 2010
demonstrating progress in all subject areas.	SLC Leads	June, 2010
demonstrating progress in an subject areas.	SLC Teachers	
4. Provide on-going content specific professional development focused on	Local District 8	Fall/Spring, 2010
implementation and incorporation of the four core access strategies into	Administration	1 an oping, 2010
curricular plans.	Academic Curriculum	
curricular plans.	Council	
	Council	

Action Steps to Revise Public School Choice Plan Proposal (continued):

5. Provide Language Arts teachers with quarterly release time to review	Administration	2010-2011 School
new strategies, implementation opportunities, and re-teaching for EL	EL Coordinator	Year
students enrolled in their classes.	LA Department Chair	
	LA Teachers	
6. Collaboratively revisit and rewrite EL plan for student achievement	Administration	June, 2010
based upon above steps.	EL Coordinator	
ACTION 5		·
V. Interventions for all students must be a part of the regular day		
instructional program.		
STEPS:		
1. Establish clear intervention plan aligned to SLCs to place in the revised	Principal	June, 2010
proposal.	Academic Curriculum	
	Council	
ACTION 6		
VI. Work with parent groups to create a strong outreach plan for parent		October, 2010
involvement to include in the revised proposal.		
STEPS:		
Create advisory boards for each SLC to incorporate	Principal	October, 2010
	PSC Parents	
	SBM	
	CEAC	
	ELAC	
2. Work with parent groups, advisory groups, boosters, and community	Principal	October, 2010
organizations to develop an effective outreach plan.	PSC Parents	
	SBM	
	CEAC	
	ELAC	

Impl	ementation	Plan:
------	------------	-------

Actions:	Person(s)	Completion
	Responsible:	Date:
1. Establish a Public School Choice (PSC) implementation team including students, parents and community members.	Academic Curriculum Council	Ongoing
2. Identify changes in curriculum and instruction and new instructional initiatives. Create a professional development plan aligned to the initiatives and begin implementation.	Principal Academic Curriculum Council SBM SSC	June, 2010
3. Engage in professional development around curricular and instructional initiatives: Prioritize PD needs, including timeline Plan content for PD and identify presenters/facilitators Conduct PDs Monitor implementation and needs	Academic Curriculum Council	Ongoing
4. Align budget and staffing plans.	Principal APSCS SSC, ELAC, CEAC	April 10, 2010
5. Selection of Lead Teachers, department chairs, and coordinators for Fall 2010.	Principal UTLA Chair	April 30, 2010
6. Master Schedule developed to incorporate new initiatives, including the creation and implementation of Career Technical Education Pathways/Courses. Post Matrix Master Schedule Input Notify Teachers of Tentative Assignments	Principal, APSCS, SLC Leads, and Department Chairs	April 30, 2010 May 21, 2010 May 28, 2010 June 1, 2010

Implementation Plan:		
Actions:	Person(s)	Completion
	Responsible:	Date:
7. Complete Service Plan for Students with Disabilities	Assistant Principal Bridge Coordinator Special Education Teachers LD8 Support Staff	May 30, 2010
8. Address all action steps and revise the PSC Plan.	Principal Academic Curriculum Council PSC Implementation Team	June, 2010
9. Create advisory boards for each SLC.	Assistant Principals SLC Leads SLC Teachers	Fall, 2010