

LOS ANGELES UNIFIED SCHOOL DISTRICT

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

Pamela Schmidt, Chair
Early Education Coalition

(Vacant), Vice Chair

Susan Linschoten, Secretary
L.A. Co. Auditor-Controller's Office

Stephen English, Executive Committee
L.A. City Controller's Office

Stuart Magruder, Executive Committee
American Institute of Architects

Greg Good
L.A. City Mayor's Office

Rachel Greene
Tenth District PTSA

Mike Keeley
CA Charter School Association

Kate Mergen
Assoc. General Contractors of CA

Ron Miller
L.A. Co. Federation of Labor AFL-CIO

Quynh Nguyen
LAUSD Student Parent

Scott Pansky
L.A. Area Chamber of Commerce

Kathryn Steinberg
31st District PTSA

Betty Valles
AARP

Barry Waite
CA Tax Reform Assn.

Arlene Barrera (Alternate)
L.A. Co. Auditor-Controller's Office

(Vacant)
LAUSD Student Parent

Joseph P. Buchman – Legal Counsel
Burke, Williams & Sorensen, LLP

Thomas A. Rubin, CPA
Oversight Committee Consultant

Timothy Popejoy
Bond Oversight Administrator
Clarissa Griego
Interim Asst. Administrative Analyst

RESOLUTION 2016-33

BOARD REPORT NO. 073-16/17

**AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC
EXECUTION PLAN TO DEFINE AND APPROVE FIVE PROJECTS THAT
ADDRESS CRITICAL SCHOOL REPAIR NEEDS**

WHEREAS, District Staff proposes that the Board of Education approve an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve five projects that address critical school repair needs with a combined budget of \$21,198,462 (collectively, the "Project") as described in Board Report 073-16/17 attached hereto; and

WHEREAS, on January 14, 2014, the Board of Education approved the establishment of the School Upgrade Program (SUP), the next phase of the District's Bond Program which will modernize, build and repair school facilities to improve student health, safety and educational quality; and

WHEREAS, the SUP includes a spending target to address "Critical School Repair and Safety Improvements to School Building Components"; and

WHEREAS, District Staff has determined that the Projects are necessary to improve student health, safety and educational quality; and

WHEREAS, the Board of Education's approval of the Projects will authorize District Staff to proceed with the expenditure of bond funds to undertake the Projects in accordance with the provisions set forth in Measures K, R, Y and Q; and

Resolution 2016-33

**AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC
EXECUTION PLAN TO DEFINE AND APPROVE FIVE PROJECTS THAT ADDRESS
CRITICAL SCHOOL REPAIR NEEDS**

WHEREAS, these projects are consistent with the District's commitment to address unmet school facilities needs and provide students with a safe and healthy learning environment; and

WHEREAS, District Staff has concluded that the proposed SEP amendment will facilitate implementation of the FSD SEP, and therefore, it will not adversely affect the District's ability to successfully complete the FSD SEP.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Citizens' Bond Oversight Committee recommends that the Board of Education adopt an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve five projects that address critical school repair needs with a combined budget of \$21,198,462 as defined in Board Report 073-16/17, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified School District Board of Education and posted on the Oversight Committee's website.
3. The District is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the Oversight Committee and the District.

ADOPTED on September 8, 2016, by the following vote:

AYES: 11

ABSTENTIONS: 0

NAYS: 0

ABSENCES: 3

Pamela Schmidt

Pamela Schmidt
Chair

Susan Linschoten

Susan Linschoten
Secretary



Board of Education Report

File #: Rep-073-16/17, **Version:** 1

Amendment to the Facilities Services Division Strategic Execution Plan to Define and Approve Five Projects that Address Critical School Repair Needs

September 20, 2016

Facilities Services Division

Action Proposed:

Staff proposes that the Board of Education approve an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve five projects that address critical school repair needs. The scope, schedule and budget for the five proposed projects are described in Attachment A. The total combined budget for the five projects is \$21,198,462.

Background:

On January 14, 2014, the Board of Education approved the establishment of the School Upgrade Program (SUP), the next phase of the District's Bond Program which will modernize, build and repair school facilities to improve student health, safety and educational quality. The Board's action approved the overarching goals and principles, funding sources, specific categories of need, and spending targets for the SUP.

The SUP includes a spending target to address "Critical School Repair and Safety Improvements to School Building Components." Projects developed under these categories of need are included in the Facilities Services Division Strategic Execution Plan.

The five proposed projects that address critical school repair are necessary to improve student health, safety and educational quality.

Expected Outcomes:

Staff anticipates that the Board of Education will approve the proposed action to define and approve five projects to address critical school repair needs that will improve student health, safety and educational quality.

Board Options and Consequences:

A "yes" vote will authorize staff to proceed with the expenditure of bond funds to undertake the five proposed projects in accordance with the provisions set forth in Measures K, R, Y and Q. If the proposed action is not approved, bond funds will not be expended and critical school repair needs will remain unaddressed.

Policy Implications:

These actions are consistent with the District's commitment to address unmet school facilities needs and provide students with a safe and healthy learning environment.

Budget Impact:

The total combined budget for the five projects is \$21,198,462. The projects will be funded with Bond Program funds earmarked specifically for critical school repair and safety improvements to school building components.

Issues and Analysis:

It may be necessary to undertake feasibility studies, site analysis, scoping, and/or due diligence activities on the proposed projects prior to initiating design. As necessary, the Office of Environmental Health and Safety (OEHS) will evaluate the proposed projects in accordance with the California Environmental Quality Act (CEQA) to ensure compliance. If through the planning and design process it is determined that the proposed project scope(s) will not sufficiently address the critical need identified, the project scope, schedule and budget will be revised accordingly.

Bond Oversight Committee Recommendations:

This item was considered by the School Construction Bond Citizens' Oversight Committee (BOC) at its meeting on September 8, 2016. Staff has concluded that this proposed FSD SEP amendment will facilitate implementation of the FSD SEP, and therefore, it will not adversely affect the District's ability to successfully complete the FSD SEP.

Attachments:

Attachment A - Project Definitions for Five Projects that Address Critical School Repair Needs

Informatives:

None.

RESPECTFULLY SUBMITTED,

APPROVED BY:

MICHELLE KING
Superintendent

MARK HOVATTER
Chief Facilities Executive
Facilities Services Division

REVIEWED BY:

PRESENTED BY:

DAVID HOLMQUIST
General Counsel

ROGER FINSTAD
Director of Maintenance of Operations
Facilities Services Division

___ Approved as to form.

REVIEWED BY:

CHERYL SIMPSON
Director, Budget Services and Financial Planning

___ Approved as to budget impact statement.



LOS ANGELES UNIFIED SCHOOL DISTRICT

Board of Education Report

Attachment A

1. Crenshaw High School – Project to Replace Synthetic Turf Field

Local District West, Board District 1 - McKenna

- *Project Background and Scope* – This project is to replace approximately 105,000 square feet of deteriorated synthetic turf field, and the cleaning of field drainage and repair irrigation for cooling. The warranty for the synthetic turf field has expired.
- *Project Budget* -- \$2,342,368
- *Project Schedule* – Construction is anticipated to begin in Q4 2017 and conclude in Q2 2018.

2. Eagle Rock High School – Project to Replace Fire Alarm System

Local District Central, Board District 5 – Rodriguez

- *Project Background and Scope* – This project is replace an antiquated fire alarm system with a new automatic and addressable system. The project will also include removal of existing panels, wiring, and raceways and patching and painting of walls.
- *Project Budget* -- \$4,556,538
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q1 2020.

3. Pacoima Middle School – Project to Provide Seismic Retrofit for Auditorium Building

Local District Northeast, Board District 6 - Ratliff

- *Project Background and Scope* – This 15,100 square foot Auditorium was built in 1955 and will require upgrades to structural connections at the roof, wall, and foundation to meet current seismic requirements.
- *Project Budget* -- \$3,010,276
- *Project Schedule* – Construction is anticipated to begin in Q2 2018 and conclude in Q3 2019.

4. Placentia Elementary School – Project to Provide Seismic Retrofit for Main Building

Local District Central, Board District 2 – García

- *Project Background and Scope* – This 37,400 square foot Main Building was built in 1926 and will require upgrades to structural connections at the roof, wall, and foundation to meet current seismic requirements.
- *Project Budget* -- \$9,027,416
- *Project Schedule* – Construction is anticipated to begin in Q2 2018 and conclude in Q3 2019.

5. West Adams Preparatory High School – Project to Replace Synthetic Turf Field

Local District Central, Board District 2 – García

- *Project Background and Scope* – This project is to replace approximately 103,000 square feet of deteriorated synthetic turf field and the cleaning of field drainage and repair irrigation for cooling. The warranty for the synthetic turf field has expired.
- *Project Budget* -- \$2,261,864
- *Project Schedule* – Construction is anticipated to begin in Q3 2017 and conclude in Q2 2018.