

LOS ANGELES UNIFIED SCHOOL DISTRICT

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

Quynh Nguyen, Chair
LAUSD Student Parent

Barry Waite, Vice Chair
CA Tax Reform Assn.

Susan Linschoten, Secretary
L.A. Co. Auditor-Controller's Office

Stuart Magruder, Executive Committee
American Institute of Architects

Rachel Greene, Executive Committee
Tenth District PTSA

Bevin Ashenmiller
LAUSD Student Parent

Araceli Sandoval-Gonzalez
Early Education Coalition

Greg Good
L.A. City Mayor's Office

Michael Keeley
CA Charter School Association

Karen Krygier
L.A. City Controller's Office

Kate Mergen
Assoc. General Contractors of CA

Ron Miller
L.A. Co. Federation of Labor AFL-CIO

Scott Pansky
L.A. Area Chamber of Commerce

Dolores Sobalvarro
AARP

Kathryn Steinberg
31st District PTSA

Celia Ayala (Alternate)
Early Education Coalition

Arlene Barrera (Alternate)
L.A. Co. Auditor-Controller's Office

Joseph P. Buchman – Legal Counsel
Burke, Williams & Sorensen, LLP

Thomas A. Rubin, CPA
Oversight Committee Consultant

Timothy Popejoy
Bond Oversight Administrator

Daniel Hwang
Asst. Administrative Analyst

RESOLUTION 2018-01

BOARD REPORT NO. 293-17/18

AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC
EXECUTION PLAN TO DEFINE AND APPROVE SIX PROJECTS THAT
ADDRESS CRITICAL SCHOOL SAFETY AND REPAIR NEEDS

WHEREAS, District Staff proposes that the Board of Education approve an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve six projects that address critical school safety and repair needs with a combined budget of \$17,977,009 (collectively, the "Projects") as described in Board Report 293-17/18 attached hereto; and authorize the Chief Facilities Executive, and/or his designee, to execute the Board-approved scope associated with the projects, including the purchase of equipment and materials necessary for project execution; and

WHEREAS, District Staff has determined that the Projects will help facilitate the implementation of the Facilities Bond Program strategy to address unfunded and pressing school facilities needs related to safety, compliance, and instructional requirements through 2018 (Board Report No. 048-17/18); and

WHEREAS, the School Upgrade Program, the latest phase of the District's Bond Program, includes a spending target to address "Critical School Repair and Safety Improvements to School Building Components"; and

WHEREAS, District Staff has determined that the Projects are necessary to improve student health, safety and educational quality; and

WHEREAS, the Board of Education's approval of the Projects will authorize District Staff to proceed with the expenditure of bond funds to undertake the Projects in accordance with the provisions set forth in Measures K, R, Y and Q; and

Resolution 2018-01

**AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC
EXECUTION PLAN TO DEFINE AND APPROVE SIX PROJECTS THAT ADDRESS
CRITICAL SCHOOL SAFETY AND REPAIR NEEDS**

PAGE 2

WHEREAS, the Projects are consistent with the District's commitment to address unmet school facilities needs and provide students with a safe and healthy learning environment; and

WHEREAS, District Staff has concluded that the proposed SEP amendment will facilitate implementation of the FSD SEP, and therefore, it will not adversely affect the District's ability to successfully complete the FSD SEP.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Citizens' Bond Oversight Committee recommends that the Board of Education adopt an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve six projects that address critical school safety and repair needs, with a combined budget of \$17,977,009, as defined in Board Report 293-17/18, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified School District Board of Education and posted on the Oversight Committee's website.
3. The District is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the Oversight Committee and the District.

ADOPTED on February 1, 2018, by the following vote:

AYES: 12

ABSTENTIONS: 0

NAYS: 0

ABSENCES: 3

Quynh Nguyen

Quynh Nguyen
Chair

Barry Waite

Barry Waite
Vice Chair



Board of Education Report

File #: Rep-293-17/18, **Version:** 1

Amendment to the Facilities Services Division Strategic Execution Plan to Define and Approve Six Projects that Address Critical School Safety and Repair Needs

February 13, 2018

Facilities Services Division

Action Proposed:

Staff proposes that the Board of Education approve an amendment to the Facilities Services Division (FSD) Strategic Execution Plan (SEP) to define and approve six projects that address critical school safety and repair needs (as listed on Attachment A), and authorize the Chief Facilities Executive, and/or his designee, to execute the Board-approved scope associated with the projects, including the purchase of equipment and materials necessary for project execution. The total combined budget for the six projects is \$17,977,009.

Background:

The District encompasses approximately 1,300 different schools and centers, and Facilities is responsible for maintaining, repairing, and upgrading more than 13,500 school buildings, the majority of which are over 50 years old. Despite the significant investments the District has made in its school facilities over the last two decades, schools continue to age and deteriorate and older buildings may not align with instructional requirements. As the District's capital needs far exceed available funding, priorities for the expenditure of capital funding must be evaluated to ensure the District's most pressing priorities are being addressed.

Staff recently completed an evaluation of known school facilities conditions and needs to identify the most pressing unfunded critical school repair and safety needs that should continue to be addressed through the end of 2018 within the limited available funding. Failing air conditioning systems, deteriorated roofs, and school buildings/rooms damaged by fire incidents and/or deemed unsafe for occupancy were all identified as pressing critical school repair and safety needs. The project proposals contained in this Board Report align with the identified types of pressing critical school repair and safety conditions.

The proposed projects in this Board Report consist of roofing replacement projects at King-Drew Senior High Medicine and Science Magnet, Los Angeles Senior High School, John Muir Middle School, Pacoima Middle School, Nora Sterry Elementary School and fire damage repairs at Emerson Community Charter. Attachment A provides additional details pertaining to the proposed projects.

Expected Outcomes:

Staff anticipates that the Board of Education will approve the proposed action to define and approve six projects to address school safety and repair needs that will improve student health, safety and educational quality.

Board Options and Consequences:

A "yes" vote will authorize staff to proceed with the expenditure of bond funds to undertake the project proposals in accordance with the provisions set forth in Measures K, R, Y and Q. If the proposed action is not approved, bond funds will not be expended and critical school repair and safety needs will remain unaddressed.

Policy Implications:

The action is consistent with the District's commitment to address unmet school facilities needs and provide students with a safe and healthy learning environment. Moreover, the proposal is aligned with the Board-adopted Facilities Bond Program strategy to address unfunded and pressing school facilities needs related to safety, compliance, and instructional requirements through 2018 (Board Report No. 048-17/18).

Budget Impact:

The total combined budget for the six projects is \$17,977,009. The projects will be funded with Bond Program funds earmarked specifically for critical school repair and safety improvements to school building components. Any insurance proceeds received by the District to cover the fire damage at Emerson Community Charter will be applied to the Emerson Community Charter project in lieu of bond funds.

Student Impact:

These project proposals address critical school repair and safety improvement needs that must be undertaken to provide students with a safe and healthy learning environment, and up-to-date facilities that promote teaching and learning.

Issues and Analysis:

It may be necessary to undertake feasibility studies, site analysis, scoping, and/or due diligence activities on the proposed projects prior to initiating design. As necessary, the Office of Environmental Health and Safety (OEHS) will evaluate the proposed projects in accordance with the California Environmental Quality Act (CEQA) to ensure compliance. If through the planning and design process it is determined that the proposed project scope(s) will not sufficiently address the critical need identified, the project scope, schedule and budget will be revised accordingly.

Bond Oversight Committee Recommendations:

This item was considered by the BOC at its meeting on February 1, 2018. Staff has concluded that this proposed FSD SEP amendment will facilitate implementation of the FSD SEP, and therefore, it will not adversely affect the District's ability to successfully complete the FSD SEP.

Attachments:

Attachment A - Project Definitions for Six Projects that Address Critical School Repair Needs
BOC Resolution

Informatives:

None.

Submitted:

1/26/18

RESPECTFULLY SUBMITTED,

APPROVED BY:

VIVIAN EKCHIAN
Interim Superintendent

MARK HOVATTER
Chief Facilities Executive
Facilities Services Division

REVIEWED BY:

PRESENTED BY:

DAVID HOLMQUIST
General Counsel

GREGORY GARCIA
Interim Director of Maintenance & Operations
Facilities Services Division

___ Approved as to form.

REVIEWED BY:

CHERYL SIMPSON
Director, Budget Services and Financial Planning

___ Approved as to budget impact statement.



**LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report**

Attachment A

1. Emerson Community Charter – Project to Provide Fire Damage Repairs

- *Local District West, Board District 4 – Melvoin*
- *Project Background and Scope* – This project is to provide fire damage repairs to Craft Building #1. Major repairs consist of the removal and replacement of roofing, framing, doors, windows and security grilles, interior plaster walls, ceiling plaster, flooring, Heating, Ventilation and Air Conditioning ductwork, electrical systems, low voltage systems, fire alarm, interior casework, marker boards, and projection screens.
- *Project Budget* -- \$2,103,792*
- *Project Schedule* – Construction is anticipated to begin in Q3 2019 and conclude in Q3 2020.

**Any insurance claim proceeds received by the District will be applied to this project in lieu of bond funds.*

2. King-Drew Senior High Medicine and Science Magnet– Project to Provide New Roofing Campus-Wide

- *Local District South, Board District 7 – Vladovic*
- *Project Background and Scope* – This project is to provide approximately 65,000 square feet of new roofing campus-wide, including new gutters and downspouts, and painting of affected areas.
- *Project Budget* -- \$1,222,956
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q2 2019.

3. Los Angeles Senior High School – Project to Provide New Roofing Campus-Wide and Selected HVAC Units

- *Local District West, Board District 1– McKenna*
- *Project Background and Scope* – This project is to provide approximately 209,550 square feet of new roofing campus-wide, including new Heating, Ventilation and Air Conditioning units and equipment, gutters and downspouts, and painting of affected areas.
- *Project Budget* -- \$4,998,236
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q2 2019.

4. John Muir Middle School – Project to Provide New Roofing Campus-Wide and Selected HVAC Units

- *Local District West, Board District 1 – McKenna*
- *Project Background and Scope* – This project is to provide approximately 140,000 square feet of new roofing campus-wide, including new Heating, Ventilation and Air Conditioning units and equipment, skylights, gutters and downspouts, and painting of affected areas.
- *Project Budget* -- \$3,719,364
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q2 2019.

5. Pacoima Middle School – Project to Provide New Roofing Campus-Wide and Selected HVAC Units

- *Local District Northeast, Board District 6 – Gonez*
- *Project Background and Scope* – This project is to provide approximately 245,400 square feet of new roofing campus-wide, including new Heating, Ventilation and Air Conditioning units and equipment, gutters and downspouts, and painting of affected areas.
- *Project Budget* -- \$4,591,003
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q2 2019.

6. Nora Sterry Elementary School – Project to Provide New Roofing Campus-Wide and Selected HVAC

- *Local District West, Board District 4 – Melvoin*
- *Project Background and Scope* – This project is to provide approximately 53,500 square feet of new roofing campus-wide, including new Heating, Ventilation and Air Conditioning units and equipment, skylights, gutters and downspouts, and painting of affected areas.
- *Project Budget* -- \$1,341,658
- *Project Schedule* – Construction is anticipated to begin in Q3 2018 and conclude in Q1 2019.