

LOS ANGELES UNIFIED SCHOOL DISTRICT

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

**Rachel Greene, Chair**

Tenth District PTSA

**Chris Hannan, Vice-Chair**

L.A. Co. Federation of Labor AFL-CIO

**Margaret Fuentes, Secretary**

LAUSD Student Parent

**Araceli Sandoval-Gonzalez, Executive Committee**

Early Education Coalition

**Alvin Trotter, Jr., Executive Committee**

L.A. Area Chamber of Commerce

**Tracy Bartley**

31<sup>st</sup> District PTSA

**Laura Baz**

LAUSD Student Parent

**Neelura Bell**

CA Charter School Association

**Jeffrey Fischbach**

CA Tax Reform Assn.

**Greg Good**

L.A. City Mayor's Office

**D. Michael Hamner**

American Institute of Architects

**Hyepin Im**

L.A. City Controller's Office

**Susan Linschoten**

L.A. Co. Auditor-Controller's Office

**Dolores Sobalvarro**

AARP

**Roger Uy**

Assoc. General Contractors of CA

**Celia Ayala** (Alternate)

Early Education Coalition

**Dr. Clarence Monteclaro** (Alternate)

Tenth District PTSA

**Samantha Rowles** (Alternate)

LAUSD Student Parent

**Connie Yee** (Alternate)

L.A. Co. Auditor-Controller's Office

**Joseph P. Buchman – Legal Counsel**

Burke, Williams & Sorensen, LLP

**Lori Raineri and Keith Weaver – Oversight Consultants**

Government Financial Strategies

**Timothy Popejoy**

Bond Oversight Administrator

**Perla Zitle**

Bond Oversight Coordinator

---

RESOLUTION 2021-33

BOARD REPORT NO. 112-21/22

**RECOMMENDING BOARD APPROVAL OF EIGHT PROJECTS TO PROVIDE CRITICAL REPLACEMENTS AND UPGRADES OF SCHOOL BUILDING/SITE SYSTEMS AND COMPONENTS AND AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC EXECUTION PLAN TO INCORPORATE THEREIN**

WHEREAS, District Staff proposes that the Board of Education approve eight projects that address critical replacement and upgrade needs at schools with a budget of \$14,648,031 (the "Projects") as described in Board Report 112-21/22 attached hereto, and amend the Facilities Services Division (Facilities) Strategic Execution Plan (SEP) to incorporate therein, and authorize the Chief Procurement Officer and/or the Chief Facilities Executive, and/or their designee(s), to execute all instruments necessary to implement the Projects; and

WHEREAS, Projects developed under the School Upgrade Program category of need, *Critical Replacements and Upgrades of School Building/Site Systems and Components*, will replace failing building systems projects that create safety concerns and are disruptive to school operations; and

WHEREAS, The Projects are consistent with the Los Angeles Unified School District (Los Angeles Unified or District)'s long-term goal to address unmet school facilities needs and significantly improve the conditions of aging and deteriorating school facilities as described in Los Angeles Unified local bond measures; and

WHEREAS, District Staff has determined that the Projects are necessary to improve student health, safety and educational quality; and

**RESOLUTION 2021-33**

**RECOMMENDING BOARD APPROVAL OF EIGHT PROJECTS TO PROVIDE CRITICAL REPLACEMENTS AND UPGRADES OF SCHOOL BUILDING/SITE SYSTEMS AND COMPONENTS AND AMENDMENT TO THE FACILITIES SERVICES DIVISION STRATEGIC EXECUTION PLAN TO INCORPORATE THEREIN**

WHEREAS, the Board of Education's approval of the Projects will authorize District Staff to proceed with the expenditure of bond funds to undertake the Projects in accordance with the provisions set forth in Los Angeles Unified local bond measures K, R, Y, Q, and RR; and

WHEREAS, District staff has concluded that this proposed Facilities SEP amendment will facilitate Los Angeles Unified's ability to successfully complete the Facilities SEP.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Citizens' Bond Oversight Committee recommends that the Board of Education approve eight projects that address critical replacement and upgrade needs at schools, with a combined budget of \$14,648,031, and amend the Facilities SEP to incorporate therein, as described in Board Report 112-21/22, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified School District Board of Education and posted on the Oversight Committee's website.
3. The District is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the Oversight Committee and the District.

ADOPTED on October 28, 2021, by the following vote:

AYES: 8

ABSTENTIONS: 0

NAYS: 0

ABSENCES: 7

/Rachel Greene/

Rachel Greene  
Chair

/Chris Hannan/

Chris Hannan  
Vice-Chair



## Board of Education Report

---

**File #:** Rep-112-21/22, **Version:** 1

---

### **Approval of Eight Projects to Provide Critical Replacements and Upgrades of School Building/ Site Systems and Components and Amendment to the Facilities Services Division Strategic Execution Plan to Incorporate Therein**

**November 9, 2021**

**Facilities Services Division**

#### **Action Proposed:**

Approval of eight projects to provide critical replacements and upgrades of school building/site systems and components, as listed on Attachments A and B, and amendment to the Facilities Services Division (Facilities). Strategic Execution Plan (SEP) to incorporate therein. The total combined budget for the eight projects is \$14,648,031.

Authorize the Chief Procurement Officer and/or the Chief Facilities Executive and/or their designee(s) to execute all instruments necessary, as legally permissible, to implement the proposed projects, including budget modifications and the purchase of equipment and materials.

#### **Background:**

Priorities for the expenditure of capital funding are evaluated to ensure the District's most pressing priorities are being addressed. More than 70 percent of Los Angeles Unified School District (Los Angeles Unified or District) school buildings were built more than 50 years ago, and more than \$50 billion of unfunded school facilities needs have been identified Districtwide, and these needs grow every year. As the District's capital needs far exceed available funding, the most pressing unfunded critical needs will continue to be addressed based on an evaluation of known facilities conditions and needs at schools. Projects developed under this category of need, *Critical Replacements and Upgrades of School Building/Site Systems and Components*, will replace failing building systems projects that create safety concerns and are disruptive to school operations. Systems in the worst condition, especially those that pose a safety hazard and/or will negatively impact school operations and other building systems if not addressed, will be addressed first.

The project proposals contained in this Board Report align with these priorities. Attachment A includes four projects to replace failing building systems that create safety concerns and are disruptive to school operations. Attachment B includes four projects to provide new secure entry systems.

#### **Expected Outcomes:**

Staff anticipates that the Board of Education will adopt the proposed amendment to the Facilities SEP to define and approve eight projects that address critical replacement and upgrade needs. Approval will authorize staff to proceed with the implementation of the proposed projects to improve student health, safety and educational quality.

**Board Options and Consequences:**

A “yes” vote will authorize staff to proceed with the expenditure of Bond Program funds to undertake the project proposals in accordance with the provisions set forth in Los Angeles Unified local bond measures K, R, Y, Q, and RR. If the proposed action is not approved, Bond Program funds will not be expended, and critical replacement and upgrade needs will remain unaddressed.

**Policy Implications:**

The proposal is consistent with the Los Angeles Unified’s long-term goal to address unmet school facilities needs and significantly improve the conditions of aging and deteriorating school facilities as described in Los Angeles Unified local bond measures. Moreover, the proposed secure entrance projects support the *Protecting Our Students and School Sites* Board Resolution (Res-032-17/18).

**Budget Impact:**

The total combined budget for the eight projects is \$14,648,031. The projects will be funded with Bond Program funds earmarked specifically for critical replacements and upgrades of school building/site systems and components.

Each project budget was prepared based on the current information known and assumptions about the project scope, site conditions, and market conditions. Individual project budgets will be reviewed throughout the planning, design, and construction phases as new information becomes known or unforeseen conditions arise and will be adjusted accordingly to enable the successful completion of each project.

**Student Impact:**

Approval of the proposed projects enables the District to continue our ongoing efforts to undertake facilities improvements that help ensure students are provided with safe school environments that promote teaching and learning.

**Issues and Analysis:**

It may be necessary to undertake feasibility studies, site analysis, scoping, and/or due diligence activities on the proposed projects prior to initiating design. As necessary, the Office of Environmental Health and Safety (OEHS) will evaluate the proposed projects in accordance with the California Environmental Quality Act (CEQA) to ensure compliance. If through the planning and design process it is determined that the proposed project scope(s) will not sufficiently address the critical needs identified, the project scope, schedule and budget will be revised accordingly.

**Bond Oversight Committee Recommendations:**

This item was considered by the School Construction Bond Citizen’s Oversight Committee (BOC) at its meeting on October 28, 2021. Staff has concluded that this proposed Facilities SEP amendment is in alignment with BOC recommendations and will facilitate Los Angeles Unified’s ability to successfully implement the Facilities SEP.

**Attachments:**

- Attachment A - Projects to Replace Failing Building Systems that Create Safety Concerns and are Disruptive to School Operations
- Attachment B - Projects to Provide New Secure Entry Systems
- Attachment C - BOC Resolution

**Informatives:**

None.

**Submitted:**

10/22/21



# LOS ANGELES UNIFIED SCHOOL DISTRICT

## Board of Education Report

### Attachment A

#### Projects to Replace Failing Building Systems that Create Safety Concerns and are Disruptive to School Operations

##### 1. Canterbury Elementary School – Project to Provide New Underground Plumbing

- *Local District Northeast, Board District 6 – Gonez*
- *Project Background and Scope* – This project is to provide new underground water and sewer pipes serving the entire campus and new water line at the heater room of the Kindergarten Building.
- *Project Budget* -- \$4,943,341
- *Project Schedule* – Construction is anticipated to begin in Q2 2023 and conclude in Q2 2024.

##### 2. Community Magnet Charter Elementary School – Project to Provide New Roofing

- *Local District West, Board District 4 – Melvoin*
- *Project Background and Scope* – This project is to provide approximately 53,814 square feet of new roofing at 17 buildings, including the installation of new gutters and downspouts and painting of affected areas.
- *Project Budget* -- \$1,258,904
- *Project Schedule* – Construction is anticipated to begin in Q4 2022 and conclude in Q2 2023.

##### 3. Le Conte Middle School – Project to Provide New Roofing

- *Local District West, Board District 4 – Melvoin*
- *Project Background and Scope* – This project is to provide approximately 110,857 square feet of new roofing at 13 buildings, including the installation of new gutters and downspouts and painting of affected areas.
- *Project Budget* -- \$2,847,595
- *Project Schedule* – Construction is anticipated to begin in Q4 2022 and conclude in Q2 2023.

##### 4. Valley View Elementary School – Project to Provide New Heating, Ventilation and Air Conditioning Systems

- *Local District West, Board District 4 – Melvoin*
- *Project Background and Scope* – This project is to provide new heating, ventilation and air conditioning (HVAC) systems at two buildings and three relocatable classroom bungalows. The scope of work includes installing new gas lines, controls, thermostats, piping, diffusers, registers, grilles, and painting of affected areas.
- *Project Budget* -- \$5,476,264
- *Project Schedule* – Construction is anticipated to begin in Q4 2023 and conclude in Q4 2024.



**LOS ANGELES UNIFIED SCHOOL DISTRICT**  
**Board of Education Report**

**Attachment B**  
**Projects to Provide New Secure Entry Systems**

#	BD	LD	School	Project Budget	Anticipated Construction Start	Anticipated Construction Completion
1	7	S	66th St ES	\$30,447	Q4 2021	Q1 2022
2	3	NW	Chatsworth Park ES	\$33,263	Q4 2021	Q1 2022
3	5	E	Miles ES	\$29,114	Q4 2021	Q1 2022
4	5	E	Tweedy ES	\$29,103	Q4 2021	Q1 2022
<b>Total</b>				<b>\$121,927</b>		